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July 2011 Construction Photos 
 

 
Coleman Diversion Dam/Inskip Powerhouse:  Sub-Contractor McIntyre Landscaping hydro-mulching 
the penstock bypass chute areas for Stormwater Pollution Prevention Plan (SWPPP) measures.  

 
Coleman Diversion Dam/Inskip Powerhouse:  Sub-Contractor McIntyre Landscaping applying 

tackifier to project perimeter berms. 
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Coleman Diversion Dam/Inskip Powerhouse:  Contractor RTA installing SWPPP measures at the 
arch culvert canal crossing.  

 
Coleman Diversion Dam/Inskip Powerhouse:  Photo of SWPPP Best Management Practices 
(BMPs) installed at Contractor Use Area 3. 
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North Battle Creek Feeder:  Flow is restored back into NBCF flume/canal after the Contractor 
completed installation of the fish screen louvers and brush cleaning system.    

 

 
North Battle Creek Feeder:  Contractor Syblon Reid hoisting the pedestrian bridge into place. 
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North Battle Creek Feeder:  Contractor Syblon Reid installing and testing jib crane (center). 

 
North Battle Creek Feeder:  Contractor Syblon Reid installing vertical and horizontal supports for 
the new fish ladder cat walk and guardrail.   
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North Battle Creek Feeder:  PG&E installing new permanent power pole adjacent to the 
pedestrian bridge right abutment for power to operate fish facilities. 

 

 
North Battle Creek Feeder:  Contractor Syblon Reid placing pervious backfill behind left 
pedestrian bridge abutment.  


